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SUBJECT: Authorize the negotiation and execution of a sccond amendment to the professional
services agreement with LONGARO AND CLARK, L P, Austin, Texas, in an amount not to
exceed $36,300 00, for a total contract amount not to exceed $370,362 37 to provide project
management services related to the construction of infrastructure improvements at the
Montopolis Frontier at Montana subdivision

AMOUNT & SOURCE OF FUNDING: Funding 1s available in the Fiscal Year 2007-2008
budget of the Austin Housing Finance Corporation

FISCAL NOTE: There 1s no unanticipated fiscal impact A fiscal note 1s not required

REQUESTING DIRECTOR’S
DEPARTMENT: Austin Housing Finance Corporation AUTHORIZATION:

FOR MORE INFORMATION CONTACT: Margarct Shaw, Austin Housing
Finance Corporation, 974-3184

PRIOR BOARD ACTION: RBA approved November 3, 2005

PRIOR COUNCIL ACTION: N/A

Approval of this amendment will authorize an increasc of $36,300 00 for engineering services
with Longaro & Clark, L P to fund additional construction management scrvices at Frontier at
Montana subdivision, for a total contract amount not to exceed $370,362 37

These additional services were required primanly because Texas Gas Services had to lower an
cxisting natural gas pipeline at the intersection of Lawrence and Montana Streets, which required
the subdivision’s engineering work to be divided nto three phases  Additionally, unanticipated
engineering and surveying costs were incurred 1n the production of a Letter of Map Amendment
that was necessitated by the pending 1ssuance of new Federal Emergency Management Agency
(FEMA) flood plain maps

Background Austin Housing Finance Corporation entered into contract with Longaro & Clark,
[LP on May 25, 2004 to provide cngincenng design services for the Montopolis Frontier at
Montana Subdivision The engingering design  services provided for infrastructure
improvements including land preparation, utility installation, storm water containment and street,
curb, gutter and sidewalk construction The infrastructure construction provided for 81 lots in
the subdivision The onginal contract provided for construction management services during the
construction phase of the contract, but did not set an amount for those scrvices The Board



approved an incrcase n the contract on November 3, 2005 in the amount of $44,150 40 for
construction management scrvices for a total contract amount not to exceed $334, 062 37

The Montopolis Frontier at Montana Subdivision 1s located on 19 plus acres of land off Frontier
Valley Dnive To date, Habitat for Humamty has built 18 homes, has threc homes under
construction and has purchased nine additional lots for pending construction  Further, Austin
Housing Finance Corporation has butlt 10 single story homes, has 10 two-story homes under
construction and s prepanng to solicit bids for 10 additional single-story homes i the
subdivision The constructed homes will be sold to homebuyers carning less than 80 percent of
the Austin Median Family Income (MFI — currently $56,900 for a family of four) The
Montopolis Frontier at Montana Subdivision 18 an mitiative to ncrease home ownership
opportunitics for low- and moderate-income families hiving 1n a neighborhood facing sigmficant
gentrification pressurcs



